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Robert.R.Marriam@gra To: Jim Christiansen/EPR/R8/USEPA/US@EPA
ce.com cc: William.Corcoran@grace.com, Robert. Emmetti@grace.com,
) Richard.Finke@grace.com, Jay.Hughes@grace.com,
08/17/2004 12:18 PM Robert.J.Medler@grace.com, Bill.E.Miller@grace.com,

Alan.R.Stringer@grace.com
Subject: PROGRESS REPORT #5 - LIBBY FLYWAY SITE

Jim:

19 grids (whole or partial) have been excavated and clear by analysis.
Bpproximately 8850 yards of soil have been hauled to the mine site. 1In
order to prevent dust from migrating from the excavated sites, ‘straw has
been added as a c¢over on these grids. &n automatic data logger has been
installed on the weather station located in the project trailer onsite.

A1l residual soil samples which have been analyzed are being packaged
for shipment to the EMSL storage facilities in Westmont, NJ
for archiving.

Cooperation with EPA and EPA contractors has been excellent., Assistance
given to Grace by the EPA contractors is greatly appreciated.

Bob Marriam
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